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ESTIMATE RUN 03/11/2003

ESTIMATE SUMMARY 13:06:15

CONTID: C11925         ESTIMATE NO: 0019 PROG 1999

PCN: 11925-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 TO WCR 16 PERCENT TIME:

PROJECT NO: IM 0253-151                   

SH 7 TO WCR 16

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 02/28/2003 DATE TIME STARTED 11/19/2001

ONE PLAIN VIEW RD DATE LET 08/30/2001 DATE WORK BEGAN

 DATE AWARDED 09/20/2001 DATE TIME STOPPED 05/06/2005

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 05/06/2005

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 11/19/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 61,609,799.19 PARTICIPATING $ $ 902,518.77

AWARD PROJECT AMT: 53,544,869.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
36,701.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -944.25

SECURITIES ENCUMBERED 944.25

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.69

WORK DAYS

WORK DAYS

43.15%

35,027,331.65

902,518.77

939,220.08

939,220.08

$

$

$

$

26,582,467.54

0.00

26,582,467.54

1,054,282.93

27,636,750.47

-23,451.67

23,451.67

27,636,750.47

0.00

AMOUNT DUE 27,636,750.47 939,220.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 939,220.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

293.5 TIME ALLOW: 704

ORIG TIME ALLOW: 680



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.950

0.000

201-00000  
 

1.000

L S 

150,000.00000 142,500.000.950

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0015 *REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0020 *REMOVAL OF STRUCTURE 18.000

2.000

202-00001  
 

72.000

EACH

1,000.00000 20,000.0020.000

2,000.00

0025 *REMOVAL OF TREE 75.000

0.000

202-00010  
 

84.000

EACH

200.00000 15,000.0075.000

0.00

0030 *REMOVAL OF HEADWALL 9.000

0.000

202-00015  
 

12.000

EACH

850.00000 7,650.009.000

0.00

0035 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0040 *REMOVAL OF SLOPE AND DITCH PAVING 2,549.700

0.000

202-00026  
 

3,597.000

SY  

2.50000 6,374.252,549.700

0.00

0041 *REMOVAL OF RIPRAP ADD ITEM 202-00027 REM. RIPR AP INTO
ROADWAY CATEGORY

0.000

0.000

202-00027  
 

225.000

SY  

2.00000 0.000.000

0.00

0045 *REMOVAL OF PIPE 5,375.000

63.000

202-00035  
 

10,898.000

LF  

20.00000 108,760.005,438.000

1,260.00

0050 *REMOVAL OF END SECTION 2.000

1.000

202-00037  
 

23.000

EACH

220.00000 660.003.000

220.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF DELINEATOR 36.000

0.000

202-00090  
 

247.000

EACH

10.00000 360.0036.000

0.00

0060 *REMOVAL OF CURB AND GUTTER 1,529.000

0.000

202-00203  
 

2,444.000

LF  

2.00000 3,058.001,529.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT 445.000

0.000

202-00210  
 

189,669.000

SY  

2.00000 890.00445.000

0.00

0070 *REMOVAL OF ASPHALT MAT CMO 14 SCO103 102,573.000

10,178.000

202-00220  
 

534,740.000

SY  

2.00000 225,502.00112,751.000

20,356.00

0075 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

9,702.000

SY  

1.00000 0.000.000

0.00

0080 *REMOVAL OF PAVEMENT MARKING 8,987.000

0.000

202-00250  
 

62,526.000

SF  

1.20000 10,784.408,987.000

0.00

0085 *REMOVAL OF BRIDGE 1.200

0.340

202-00400  
 

2.000

EACH

30,000.00000 46,200.001.540

10,200.00

0090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

8,000.00000 4,000.000.500

0.00

0095 *REMOVAL OF EXISTING LIGHTING SYSTEM 0.500

0.000

202-00725  
 

1.000

L S 

13,000.00000 6,500.000.500

0.00

0100 *REMOVAL OF GROUND SIGN 43.000

0.000

202-00810  
 

134.000

EACH

85.00000 3,655.0043.000

0.00

0105 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

1.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

555.00000 0.000.000

0.00

0115 *REMOVAL OF FENCE 30,720.000

2,970.000

202-01000  
 

50,461.000

LF  

0.20000 6,738.0033,690.000

594.00

0120 *REMOVAL OF GUARDRAIL TYPE 3 6,300.000

840.000

202-01130  
 

14,944.000

LF  

1.85000 13,209.007,140.000

1,554.00

0125 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

1,971.000

LF  

9.00000 0.000.000

0.00

0130 *REMOVAL OF GUARDRAIL TYPE 5 2,436.000

0.000

202-01150  
 

2,436.000

LF  

3.00000 7,308.002,436.000

0.00

0135 *REMOVAL OF END ANCHORAGE 17.000

0.000

202-01300  
 

43.000

EACH

155.00000 2,635.0017.000

0.00

0140 PLUG CULVERT 3.000

0.000

202-04001  
 

12.370

EACH

1,500.00000 4,500.003.000

0.00

0145 PLUG CULVERT (SPEC) 0.000

0.000

202-04004  
 

1.000

EACH

9,000.00000 0.000.000

0.00

0150 *SANDBLASTING 3,552.000

4,944.000

202-05150  
 

84,536.000

SF  

0.45000 3,823.208,496.000

2,224.80

0155 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CM O 14 
SCO103

959,989.000

12,148.000

203-00010  
 

1,295,429.000

CY  

2.00000 1,944,274.00972,137.000

24,296.00

0160 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) CMO
14 SCO103

394,215.000

0.000

203-00062  
 

674,172.000

CY  

5.00000 1,971,075.00394,215.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 ADDED ITEM (DOLLAR)/ CLAIM SETTLEMENT, CMO #20 0.000

0.000

900-00006  
 

4,313,000.000

DOL 

1.00000 0.000.000

0.00

0165 *MUCK EXCAVATION 29,952.000

0.000

203-00100  
 

118,449.000

CY  

6.00000 179,712.0029,952.000

0.00

0170 *PROOF ROLLING 47.000

3.000

203-01100  
 

144.000

HOUR

130.00000 6,500.0050.000

390.00

0175 *BLADING 48.000

0.000

203-01500  
 

167.000

HOUR

100.00000 4,800.0048.000

0.00

0180 *BACKHOE (LANDSCAPING) 2.000

0.000

203-01515  
 

33.000

HOUR

135.00000 270.002.000

0.00

0185 *DOZING (LANDSCAPING) 10.000

0.000

203-01555  
 

16.000

HOUR

80.00000 800.0010.000

0.00

0190 COMBINATION LOADER 12.000

0.000

203-01594  
 

16.000

HOUR

4.20000 50.4012.000

0.00

0195 *POTHOLING 42.000

6.000

203-01597  
 

115.000

HOUR

155.00000 7,440.0048.000

930.00

0200 *STRUCTURE EXCAVATION 5,139.000

0.000

206-00000  
 

18,843.100

CY  

4.20000 21,583.805,139.000

0.00

0205 *STRUCTURE BACKFILL (FLOW-FILL) MCR LINE #77 1,954.000

0.000

206-00065  
 

5,948.100

CY  

16.61000 32,455.941,954.000

0.00

0210 *STRUCTURE BACKFILL (CLASS 1) 1,267.000

15.000

206-00100  
 

2,551.000

CY  

16.50000 21,153.001,282.000

247.50
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FILTER MATERIAL (CLASS A) 1,457.000

0.000

206-00510  
 

1,431.000

CY  

35.00000 50,995.001,457.000

0.00

0216 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 206 FILTE R 
MATERIAL (CLASS A)

0.000

0.000

900-00006  
 

-192.000

DOL 

1.00000 0.000.000

0.00

0220 *SHORING DELETED BY CMO 4 0.250

0.000

206-01750  
 

0.000

L S 

400,000.00000 100,000.000.250

0.00

0221 SHORING ADDED BY CMO NO. 4 SCO41 0.000

0.000

206-01750  
 

1.000

L S 

394,500.00000 0.000.000

0.00

0225 *TOPSOIL 36,409.000

4,696.000

207-00205  
 

127,741.000

CY  

3.00000 123,315.0041,105.000

14,088.00

0230 *EROSION BALES (WEED FREE) 843.000

214.000

208-00011  
 

2,763.000

EACH

9.00000 9,513.001,057.000

1,926.00

0232 *RESET END SECTION MCR 1 LINE 19 3.000

1.000

210-00015  
 

7.000

EACH

742.50000 2,970.004.000

742.50

0235 *SILT FENCE 5,596.000

0.000

208-00020  
 

7,560.000

LF  

2.65000 14,829.405,596.000

0.00

0236 EROSION LOG MCR LINE NO. 56 SCO 65 0.000

0.000

208-00005  
 

638.000

LF  

7.70000 0.000.000

0.00

0240 *SEDIMENT BASIN 1.000

0.000

208-00030  
 

3.000

EACH

6,000.00000 6,000.001.000

0.00

0242 *STABILIZED CONSTRUCTION ENTRANCE MCR LINE ITEM  11 4.000

0.000

208-00070  
 

4.000

EACH

1,320.00000 5,280.004.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *SEDIMENT REMOVAL AND DISPOSAL 0.250

0.000

208-00100  
 

1.000

L S 

12,000.00000 3,000.000.250

0.00

0250 EROSION CONTROL SUPERVISOR 0.080

0.000

208-00200  
 

1.000

L S 

4,500.00000 360.000.080

0.00

0255 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

16.000

EACH

125.00000 0.000.000

0.00

0257 RES FIRE HYDRANT MCR 1 LINE 31 CO # 18 1.000

0.000

210-00050  
 

1.000

EACH

1,402.50000 1,402.501.000

0.00

0258 *RESET LIGHT STANDARD MCR LINE 49 SCO 47  105 # 338 0.000

0.000

210-00750  
 

2.000

EACH

967.69000 0.000.000

0.00

0260 *RESET GROUND SIGN 22.000

0.000

210-00810  
 

60.000

EACH

125.00000 2,750.0022.000

0.00

0265 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

16.000

EACH

100.00000 0.000.000

0.00

0270 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

6.000

EACH

506.85000 0.000.000

0.00

0275 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR DELETED BY FM 
105

0.000

0.000

210-00882  
 

0.000

EACH

2,534.24000 0.000.000

0.00

0280 *RESET GATE DELETED BY FM 105 0.000

0.000

210-01011  
 

0.000

EACH

125.00000 0.000.000

0.00

0281 *RESET FENCE MCR LINE ITEM 2, DELETED FM 105 0.000

0.000

210-01000  
 

0.000

LF  

1.04000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0284 ADDED ITEM (DOLLAR)/ F/A A-JOINT WCR 8 MEDIAN EAST & 
WEST MCR #70

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0285 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

100.000

LF  

4.10000 0.000.000

0.00

0286 F/A A-JOINT WCR 8 MED E & W MCR L70 0.000

0.000

700-70034  
 

812.120

F A 

1.00000 0.000.000

0.00

0290 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

2.000

EACH

286.00000 0.000.000

0.00

0291 RELAY PIPE (24 IN) MCR LINE 46 SCO35 0.000

0.000

210-02024  
 

50.000

LF  

60.36000 0.000.000

0.00

0292 *RELAY PIPE (60 INCH) MCR 1 LINE 17 40.000

0.000

210-02060  
 

40.000

LF  

150.00000 6,000.0040.000

0.00

0293 *RELAY PIPE (30 INCH) MCR 1 SCO 51 0.000

0.000

210-02030  
 

70.000

LF  

59.92000 0.000.000

0.00

0295 *MODIFY INLET 1.000

2.000

210-04020  
 

8.000

EACH

1,500.00000 4,500.003.000

3,000.00

0300 *DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0305 *SEEDING (NATIVE) 52.100

12.700

212-00006  
 

250.400

ACRE

377.00000 24,429.6064.800

4,787.90

0310 *SEEDING (TEMPORARY) 24.400

0.000

212-00009  
 

33.400

ACRE

120.00000 2,928.0024.400

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MULCHING 0.000

0.000

213-00000  
 

25.600

ACRE

100.00000 0.000.000

0.00

0320 *MULCHING (WEED FREE) 72.400

12.700

213-00003  
 

268.700

ACRE

220.00000 18,722.0085.100

2,794.00

0325 *MULCH TACKIFIER 12,526.000

1,901.000

213-00061  
 

43,607.000

LB  

1.25000 18,033.7514,427.000

2,376.25

0330 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

1,005.000

SY  

12.15000 0.000.000

0.00

0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000

0.000SY  

2.62500 0.000.000

0.00

0331 SOIL RETEN BLANKET (PLASTIC) MCR61SCO98  1006 T O 4840 
SY

0.000

0.000

216-00035  
 

4,840.000

SY  

10.47000 0.000.000

0.00

0331 MATERIAL ALLOWANCE MCR 61 SCO 098 SOIL RETEN BL ANKT 
(PLAS)

0.000

0.000SY  

2.62500 0.000.000

0.00

0332 SOIL RETEN BLANKET (PLASTIC) MCR62SCO98  4841+ SY 0.000

0.000

216-00035  
 

2,082.000

SY  

7.58000 0.000.000

0.00

0335 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

20,484.000

SY  

1.20000 0.000.000

0.00

0340 *HERBICIDE TREATMENT 25,038.000

0.000

217-00000  
 

25,038.000

SY  

0.28000 7,010.6425,038.000

0.00

0345 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

7.000

HOUR

130.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.600

0.000

250-00010  
 

1.000

L S 

3,998.00000 2,398.800.600

0.00

0355 *MONITORING TECHNICIAN 3.500

0.000

250-00050  
 

4.000

HOUR

35.88000 125.583.500

0.00

0360 *HEALTH AND SAFETY OFFICER 153.000

0.000

250-00110  
 

178.000

HOUR

69.96000 10,703.88153.000

0.00

0365 *MATERIAL SAMPLING AND DELIVERY 35.000

0.000

250-00120  
 

45.000

EACH

55.20000 1,932.0035.000

0.00

0370 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

23.07000 0.000.000

0.00

0371 SOLID WASTE DISPOSAL (SPEC) CMO 7 DISPOSAL OF S OLID 
WASTE (SPECIAL) STRUCTURE 365.1

0.000

0.000

250-00215  
 

3,680.000

CY  

22.00000 0.000.000

0.00

0375 *AGGREGATE BASE COURSE (CLASS 6) CMO 14 SCO103 84,005.000

165.000

304-06007  
 

169,900.000

CY  

16.00000 1,346,720.0084,170.000

2,640.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.17400 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000

0.000CY  

6.17400 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 9,679.480

-164.992CY  

6.17400 58,742.459,514.488

-1,018.66

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 4,185.000

0.000CY  

6.17400 25,838.194,185.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 68.000

0.000CY  

6.17400 419.8368.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 1,325.928

0.000CY  

6.17400 8,186.281,325.928

0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000

165.000CY  

6.17400 1,018.71165.000

1,018.71

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.17401 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

6.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE ABC (CL. 6) 0.000

0.000CY  

5.76000 0.000.000

0.00

0375 MATERIAL ALLOWANCE ABC CL 6 (COMBINED) 0.000

0.000CY  

6.50000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0376 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 304 ( CL 
6) CO # 17

-3,584.500

0.000

900-00006  
 

-17,859.080

DOL 

1.00000 -3,584.50-3,584.500

0.00

0377 *AGGREGATE BASE COURSE (CLASS 3) MCR 1 LINE 29 CO # 15 36,695.480

0.000

304-03000  
 

0.000

TON 

15.40000 565,110.3936,695.480

0.00

0377 MATERIAL ALLOWANCE AGGREGATE 131.780

0.000TON 

3.05000 401.93131.780

0.00

0377 MATERIAL ALLOWANCE AGGREGATE 2,071.430

0.000TON 

3.05000 6,317.862,071.430

0.00

0377 MATERIAL ALLOWANCE AGGREGATE CORRECTION 2,225.318

0.000TON 

3.05000 6,787.222,225.318

0.00

0378 ABC (CL 3) MCR 1 SCO15 0.000

0.000

304-03000  
 

41,124.010

TON 

15.40000 0.000.000

0.00

0379 ABC (CL 3) ADD ITEM 304 ABC (CL. 3) 0.000

0.000

304-03005  
 

22,482.000

CY  

16.10000 0.000.000

0.00

0380 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 348.690

0.000

403-00720  
 

968.500

TON 

174.00000 60,672.06348.690

0.00

0381 F/A ADDED MIX DESIGN COST 0.000

0.000

700-70035  
 

8,082.500

F A 

1.00000 0.000.000

0.00

0382 F/A ADDED AC COST  MCR 43 0.000

0.000

700-70035  
 

31,014.120

F A 

1.00000 0.000.000

0.00

0383 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT  
TRUCKS

-80.000

0.000

900-00006  
 

-400.000

DOL 

1.00000 -80.00-80.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 
CMO 14 SCO103, MCR 1

16,649.550

0.000

403-33741  
 

53,235.910

TON 

34.25000 570,247.0916,649.550

0.00

0386 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 
MCR 1 LINE 28 CO # 14

476.420

0.000

403-33741  
 

476.420

TON 

52.09000 24,816.72476.420

0.00

0387 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 H BP 
(GR. S)(75)(PG 64-22)

-10,394.630

0.000

900-00006  
 

-10,394.630

DOL 

1.00000 -10,394.63-10,394.630

0.00

0388 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 
CMO 12 TEMP ASPH SHLDR, MCR 1

0.000

0.000

403-33741  
 

3,519.460

TON 

34.25000 0.000.000

0.00

0389 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR 
S)(75)(PG 64-22)   CMO 17 SCO104

0.000

0.000

900-00006  
 

-10,702.350

DOL 

1.00000 0.000.000

0.00

0390 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 
CMO 14 SCO103

6,099.890

0.000

403-33751  
 

20,209.820

TON 

43.50000 265,345.226,099.890

0.00

0391 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 H BP 
(GR S)(75)(PG 64-28)

-3,321.100

0.000

900-00006  
 

-3,321.100

DOL 

1.00000 -3,321.10-3,321.100

0.00

0392 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR. S ) 
(75) (PG 64-28)

0.000

0.000

900-00006  
 

-549.320

DOL 

1.00000 0.000.000

0.00

0395 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,489.390

0.000

403-33871  
 

10,530.150

TON 

45.50000 113,267.252,489.390

0.00

0396 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR PG BINDER 
76-28

0.000

0.000

900-00006  
 

-1,667.580

DOL 

1.00000 0.000.000

0.00

0400 *CONCRETE PAVEMENT (8 INCH) 6,989.000

229.000

412-00800  
 

9,216.000

SY  

23.00000 166,014.007,218.000

5,267.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.38000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.88000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE STEEL AND CURE 0.000

0.000SY  

1.46000 0.000.000

0.00

0405 *CONCRETE PAVEMENT (8-1/2 INCH) 25,628.000

265.000

412-00850  
 

27,411.000

SY  

23.50000 608,485.5025,893.000

6,227.50

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.53000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 3,964.000

-265.000SY  

0.93000 3,440.073,699.000

-246.45

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0405 MATERIAL ALLOWANCE STEEL AND CURE 0.000

0.000SY  

1.46000 0.000.000

0.00

0410 *CONCRETE PAVEMENT (9 INCH) 196.000

8.000

412-00900  
 

863.000

SY  

26.00000 5,304.00204.000

208.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

2.67000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.93000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

0.99000 0.000.000

0.00

0415 *CONCRETE PAVEMENT (10-1/2 INCH) 0.000

0.000

412-01050  
 

3,245.000

SY  

27.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.15000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.12000 0.000.000

0.00

0420 *CONCRETE PAVEMENT (11 INCH) 204.000

4,054.000

412-01100  
 

5,236.000

SY  

28.00000 119,224.004,258.000

113,512.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.27000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.20000 0.000.000

0.00

0425 *CONCRETE PAVEMENT (13 INCH) DELETED BY CMO 8 0.000

0.000

412-01300  
 

0.000

SY  

26.50000 0.000.000

0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

0.000SY  

3.86000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.000SY  

1.42000 0.000.000

0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE -0.007

0.000SF  

1.46000 -0.01-0.007

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000

0.000SF  

1.46000 0.000.000

0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000

0.000SF  

1.46000 0.000.000

0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000

0.000SY  

1.46000 0.000.000

0.00

0426 *CONCRETE PAVEMENT (13 INCH) CMO 8 ITEM 412 CON C PAVE 
(13 INCH) LOAD TRANSFER DEVICES

182,738.000

8,362.000

412-01300  
 

517,403.000

SY  

26.22000 5,010,642.00191,100.000

219,251.64

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 CORRECTION 2,037.399

-2,037.399SY  

3.86000 0.000.000

-7,864.36

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

0.000SY  

3.86000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 CORRECTION 131,627.099

-8,362.000SY  

1.42000 175,036.44123,265.099

-11,874.04

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

34,293.549SY  

1.42000 48,696.8434,293.549

48,696.84

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

0.000SY  

1.42000 0.000.000

0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000

0.000SY  

1.46000 0.000.000

0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 114,941.027

-8,362.000SY  

1.46000 155,605.38106,579.027

-12,208.52

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000

0.000SY  

1.46000 0.000.000

0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000

0.000SY  

1.46000 0.000.000

0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000

0.000SY  

1.46000 0.000.000

0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000

0.000SY  

1.46000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0427 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 412, 
CONC PVMT (13) INCH SLUMP

0.000

0.000

900-00006  
 

-20.980

DOL 

1.00000 0.000.000

0.00

0430 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,494.000

0.000

420-00110  
 

7,012.670

SY  

2.00000 4,988.002,494.000

0.00

0435 *GEOTEXTILE (SEPARATOR) (CLASS A) 58,307.000

0.000

420-00130  
 

167,114.000

SY  

1.30000 75,799.1058,307.000

0.00

0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000

0.000SY  

0.41000 0.000.000

0.00

0435 MATERIAL ALLOWANCE GEOTEX FABRIC 6,860.000

0.000SY  

0.41000 2,812.606,860.000

0.00

0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000

0.000SY  

0.41000 0.000.000

0.00

0440 *DRILLED CAISSON (42 INCH) 35.000

0.000

503-00042  
 

69.000

LF  

133.00000 4,655.0035.000

0.00

0445 *DRILLED CAISSON (48 INCH) 61.000

21.000

503-00048  
 

144.000

LF  

159.00000 13,038.0082.000

3,339.00

0447 RIPRAP (6 IN) 0.000

0.000

506-00206  
 

238.000

CY  

40.00000 0.000.000

0.00

0450 *RIPRAP (9 INCH) 104.000

0.000

506-00209  
 

236.000

CY  

40.00000 4,160.00104.000

0.00

0455 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

510.000

CY  

40.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0455 MATERIAL ALLOWANCE RIPRAP 254.000

0.000CY  

12.21000 3,101.34254.000

0.00

0455 MATERIAL ALLOWANCE RIPRAP 75.000

0.000CY  

24.01000 1,800.7575.000

0.00

0460 *RIPRAP (18 INCH) 214.000

0.000

506-00218  
 

298.000

CY  

41.00000 8,774.00214.000

0.00

0465 CONCRETE SLOPE AND DITCH PAVING MCR 1 147.400

0.000

507-00000  
 

256.300

CY  

265.00000 39,061.00147.400

0.00

0470 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.800

0.000

507-00100  
 

113.700

CY  

430.00000 8,514.0019.800

0.00

0475 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

554.000

LB  

10.50000 0.000.000

0.00

0477 STR STEEL (GALV) MCR 1 0.000

0.000

509-00001  
 

944.000

LB  

4.50000 0.000.000

0.00

0480 *CONCRETE CLASS B 18.000

0.000

601-01000  
 

47.300

CY  

450.00000 8,100.0018.000

0.00

0485 CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

2.000

CY  

870.00000 0.000.000

0.00

0489 ADDED ITEM (DOLLAR)/ CMO 18  VALUE ENGINEERING 
INCENTIVE

0.000

0.000

900-00006  
 

15,244.020

DOL 

1.00000 0.000.000

0.00

0490 *CONCRETE CLASS D (BOX CULVERT) CMO 18 SCO109 1,280.300

2.800

601-03030  
 

2,177.300

CY  

180.00000 230,958.001,283.100

504.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0491 ADDED ITEM (DOLLAR)/ MCR LINE 57 SCO 65 ADDED COST 
FAST TRACK CONC

0.000

0.000

900-00006  
 

2,412.500

DOL 

1.00000 0.000.000

0.00

0492 STRUCT CONC COATING 0.000

0.000

601-40301  
 

2,740.000

SF  

0.61000 0.000.000

0.00

0495 *REINFORCING STEEL CMO 18  SCO109 300,867.000

0.000

602-00000  
 

472,407.000

LB  

0.46000 138,398.82300,867.000

0.00

0500 *REINFORCING STEEL (EPOXY COATED) 17,357.000

0.000

602-00020  
 

25,876.000

LB  

0.59000 10,240.6317,357.000

0.00

0505 *15 INCH REINFORCED CONCRETE PIPE 96.000

0.000

603-01150  
 

115.000

LF  

93.00000 8,928.0096.000

0.00

0505 MATERIAL ALLOWANCE 15" RCP 0.000

0.000LF  

8.93000 0.000.000

0.00

0510 *18 INCH REINFORCED CONCRETE PIPE 2,829.000

264.000

603-01180  
 

4,787.000

LF  

61.00000 188,673.003,093.000

16,104.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000

0.000LF  

10.24000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000

0.000LF  

10.24000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000

0.000LF  

10.24000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000

0.000LF  

10.24000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *24 INCH REINFORCED CONCRETE PIPE 1,640.000

24.000

603-01240  
 

3,336.000

LF  

80.00000 133,120.001,664.000

1,920.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000

0.000LF  

15.56000 0.000.000

0.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000

0.000LF  

20.40000 0.000.000

0.00

0520 *30 INCH REINFORCED CONCRETE PIPE 599.000

230.000

603-01300  
 

1,142.000

LF  

75.00000 62,175.00829.000

17,250.00

0520 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

20.13000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 603-01300 30"RCP 0.000

0.000LF  

28.90000 0.000.000

0.00

0525 *36 INCH REINFORCED CONCRETE PIPE 940.000

0.000

603-01360  
 

1,174.000

LF  

110.00000 103,400.00940.000

0.00

0525 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

27.37000 0.000.000

0.00

0530 *60 INCH REINFORCED CONCRETE PIPE 296.000

0.000

603-01600  
 

708.000

LF  

220.00000 65,120.00296.000

0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000

0.000LF  

87.35000 0.000.000

0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000

0.000LF  

87.35000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000

0.000LF  

87.35000 0.000.000

0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000

0.000LF  

87.35000 0.000.000

0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 144.000

0.000LF  

87.35000 12,578.40144.000

0.00

0535 *72 INCH REINFORCED CONCRETE PIPE 309.000

0.000

603-01720  
 

477.000

LF  

250.00000 77,250.00309.000

0.00

0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000

0.000LF  

118.17000 0.000.000

0.00

0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000

0.000LF  

118.17000 0.000.000

0.00

0535 MATERIAL ALLOWANCE 72" RCP 0.000

0.000LF  

118.17000 0.000.000

0.00

0540 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  0.000

0.000

603-02180  
 

0.000

LF  

75.00000 0.000.000

0.00

0545 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  876.000

0.000

603-02240  
 

817.000

LF  

90.00000 78,840.00876.000

0.00

0545 MATERIAL ALLOWANCE 30X19 INCH RCP 0.000

0.000LF  

27.93000 0.000.000

0.00

0550 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  0.000

0.000

603-02300  
 

235.000

LF  

95.00000 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0550 MATERIAL ALLOWANCE 38 X 24 INCH RCP ELLIPTICAL 80.000

0.000LF  

36.56000 2,924.8080.000

0.00

0555 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000

0.000

603-03180  
 

229.000

LF  

65.60000 0.000.000

0.00

0560 *18 INCH REINFORCED CONCRETE END SECTION 44.000

1.000

603-05018  
 

82.000

EACH

950.00000 42,750.0045.000

950.00

0560 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

320.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE 18" RCES 0.000

0.000EACH

320.00000 0.000.000

0.00

0565 *24 INCH REINFORCED CONCRETE END SECTION 22.000

0.000

603-05024  
 

29.000

EACH

957.00000 21,054.0022.000

0.00

0565 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

345.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE 24" RCES 0.000

0.000EACH

345.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE 24" RCES 0.000

0.000EACH

345.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE 603-05024 24" RCES 0.000

0.000EACH

345.00000 0.000.000

0.00

0570 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

4.000

EACH

1,250.00000 1,250.001.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0570 MATERIAL ALLOWANCE 30" RCES 0.000

0.000EACH

420.00000 0.000.000

0.00

0575 *36 INCH REINFORCED CONCRETE END SECTION 4.000

1.000

603-05036  
 

7.000

EACH

1,100.00000 5,500.005.000

1,100.00

0580 *60 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05060  
 

6.000

EACH

2,200.00000 13,200.006.000

0.00

0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

820.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

820.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE 60" RCES 0.000

0.000EACH

820.00000 0.000.000

0.00

0585 *72 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05072  
 

4.000

EACH

2,650.00000 7,950.003.000

0.00

0585 MATERIAL ALLOWANCE 72 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

1,070.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 72" RCES 0.000

0.000EACH

1,070.00000 0.000.000

0.00

0590 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 0.000

0.000

603-05118  
 

0.000

EACH

1,050.00000 0.000.000

0.00

0595 30X19 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 5.000

0.000

603-05124  
 

13.000

EACH

1,050.00000 5,250.005.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0595 MATERIAL ALLOWANCE 603-05124 30"X19" RCES 0.000

0.000EACH

510.00000 0.000.000

0.00

0600 38X24 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 0.000

0.000

603-05130  
 

3.000

EACH

1,500.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE 38"X24" RCES 0.000

0.000EACH

447.00000 0.000.000

0.00

0605 18 INCH CORRUGATED STEEL PIPE 280.000

0.000

603-10180  
 

286.000

LF  

50.00000 14,000.00280.000

0.00

0610 24 INCH CORRUGATED STEEL PIPE 199.000

0.000

603-10240  
 

377.000

LF  

55.00000 10,945.00199.000

0.00

0610 MATERIAL ALLOWANCE 24 INCH CSP 21.000

0.000LF  

7.15000 150.1521.000

0.00

0615 90 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 917.000

0.000

603-15090  
 

917.000

LF  

160.00000 146,720.00917.000

0.00

0620 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

12.000

EACH

950.00000 0.000.000

0.00

0625 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

12.000

EACH

990.00000 0.000.000

0.00

0630 13X7 FOOT CONCRETE BOX CULVERT (PRECAST) DELETED BY 
CMO 18  SCO109

0.000

0.000

603-71307  
 

0.000

LF  

800.00000 0.000.000

0.00

0635 INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

19.000

EACH

1,495.00000 7,475.005.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

2.000

EACH

2,095.00000 2,095.001.000

0.00

0645 INLET TYPE C (15 FOOT) 0.000

0.000

604-00315  
 

0.000

EACH

2,770.00000 0.000.000

0.00

0650 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

2.000

EACH

1,800.00000 0.000.000

0.00

0655 *INLET TYPE C (DOUBLE) (5 FOOT) 0.000

0.000

604-00405  
 

0.000

EACH

2,915.00000 0.000.000

0.00

0660 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

7.000

EACH

2,840.00000 2,840.001.000

0.00

0665 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

2.000

EACH

3,740.00000 0.000.000

0.00

0670 *INLET TYPE R  L 5 (5 FOOT) 2.400

1.600

604-19105  
 

4.000

EACH

1,900.00000 7,600.004.000

3,040.00

0675 *INLET TYPE R  L 10 (10 FOOT) 5.900

2.100

604-19210  
 

8.000

EACH

3,445.00000 27,560.008.000

7,234.50

0680 *INLET TYPE R  L 15 (15 FOOT) 1.600

0.400

604-19315  
 

2.000

EACH

5,720.00000 11,440.002.000

2,288.00

0682 ADDED ITEM (EACH)/ MCR 1 LINE 35 TEMPORARY INLET 3.000

0.000

900-00007  
 

4.000

EACH

1,500.00000 4,500.003.000

0.00

0685 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

4.000

EACH

5,000.00000 5,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

2.000

EACH

5,500.00000 5,500.001.000

0.00

0695 *MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

2.000

EACH

5,000.00000 0.000.000

0.00

0700 *4 INCH PERFORATED PIPE UNDERDRAIN 4,933.000

0.000

605-00040  
 

10,475.000

LF  

30.00000 147,990.004,933.000

0.00

0700 MATERIAL ALLOWANCE 4 INCH PERFORATED PIPE 4,660.000

0.000LF  

0.58000 2,702.804,660.000

0.00

0700 MATERIAL ALLOWANCE 4 INCH COUPLINGS 233.345

0.000EACH

0.58000 135.34233.345

0.00

0700 MATERIAL ALLOWANCE GEOTEX FABRIC 110.897

0.000SY  

0.29000 32.16110.897

0.00

0705 *8 INCH PERFORATED PIPE UNDERDRAIN 7,475.000

-108.000

605-00080  
 

13,807.000

LF  

32.00000 235,744.007,367.000

-3,456.00

0705 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 5,598.000

108.000LF  

1.95000 11,126.705,706.000

210.60

0705 MATERIAL ALLOWANCE 8 INCH COUPLINGS 313.462

6.046EACH

1.95000 623.04319.508

11.79

0705 MATERIAL ALLOWANCE 8 INCH WYE 25.172

0.485EACH

20.15000 516.9925.657

9.77

0705 MATERIAL ALLOWANCE GEOTEX FABRIC 5,498.276

106.069SY  

0.29000 1,625.265,604.345

30.76
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *PIPE EDGE DRAIN 4,643.000

374.000

605-82100  
 

11,755.000

LF  

12.00000 60,204.005,017.000

4,488.00

0710 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 5,072.000

-374.000LF  

1.95000 9,161.104,698.000

-729.30

0710 MATERIAL ALLOWANCE 8 INCH COUPLINGS 280.138

-20.662EACH

1.95000 505.98259.476

-40.29

0710 MATERIAL ALLOWANCE 8 INCH WYE 22.564

-1.665EACH

20.15000 421.1120.899

-33.54

0710 MATERIAL ALLOWANCE GEOTEX FABRIC 4,885.897

-360.276SY  

0.29000 1,312.434,525.621

-104.48

0711 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 206 P IPE
EDGE DRAIN

0.000

0.000

900-00006  
 

-324.000

DOL 

1.00000 0.000.000

0.00

0715 *SUBSURFACE DRAIN OUTLET 719.000

0.000

605-84000  
 

4,124.000

LF  

30.00000 21,570.00719.000

0.00

0715 MATERIAL ALLOWANCE 8 INCH SOLID PIPE 1,493.000

0.000LF  

1.95000 2,911.351,493.000

0.00

0720 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 14 SCO 103 983.000

964.000

606-00301  
 

7,573.000

LF  

9.55000 18,593.851,947.000

9,206.20

0720 MATERIAL ALLOWANCE GUARDRAIL 9,392.000

-964.000LF  

2.32000 19,552.968,428.000

-2,236.48

0720 MATERIAL ALLOWANCE GUARDRAIL 200.000

0.000LF  

2.32000 464.00200.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0720 MATERIAL ALLOWANCE GUARDRAIL 300.000

0.000LF  

2.32000 696.00300.000

0.00

0720 MATERIAL ALLOWANCE GUARDRAIL 63.000

0.000LF  

2.32000 146.1663.000

0.00

0720 MATERIAL ALLOWANCE GR POSTS 492.720

-154.240EACH

20.25000 6,854.22338.480

-3,123.36

0720 MATERIAL ALLOWANCE GR POSTS 650.000

0.000EACH

20.25000 13,162.50650.000

0.00

0720 MATERIAL ALLOWANCE GR POSTS 80.000

0.000EACH

20.25000 1,620.0080.000

0.00

0720 MATERIAL ALLOWANCE GR POSTS 415.000

0.000EACH

20.25000 8,403.75415.000

0.00

0720 MATERIAL ALLOWANCE GR POSTS 155.000

0.000EACH

20.25000 3,138.75155.000

0.00

0720 MATERIAL ALLOWANCE GR POSTS 0.000

0.000EACH

20.25000 0.000.000

0.00

0720 MATERIAL ALLOWANCE REFLECTORS 410.680

-38.560EACH

2.00000 744.24372.120

-77.12

0720 MATERIAL ALLOWANCE GUARDRAIL TYP 3 0.000

0.000LF  

2.32000 0.000.000

0.00

0725 *GUARDRAIL TYPE 7 (STYLE CA) CMO 14 SCO103 0.000

0.000

606-00710  
 

4,056.000

LF  

50.00000 0.000.000

0.00
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PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

203.000

606-00730  
 

602.000

LF  

52.00000 10,556.00203.000

10,556.00

0735 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

717.000

LF  

60.00000 0.000.000

0.00

0736 ADDED ITEM (LUMP SUM)/ CMO 19 SCO105  PAYMENT FOR E FCO
FORMS

0.000

0.000

900-00014  
 

1.000

L S 

4,848.37000 0.000.000

0.00

0740 *END ANCHORAGE TYPE 3D CMO 14 SCO 103 5.000

0.000

606-01340  
 

17.000

EACH

395.00000 1,975.005.000

0.00

0740 MATERIAL ALLOWANCE END ANCHORS 13.000

0.000EACH

155.00000 2,015.0013.000

0.00

0740 MATERIAL ALLOWANCE 3D GUARDRAIL 325.000

0.000LF  

3.06000 994.50325.000

0.00

0745 *TRANSITION TYPE 3G CMO 14 SCO 103 3.000

5.000

606-01370  
 

20.000

EACH

745.00000 5,960.008.000

3,725.00

0745 MATERIAL ALLOWANCE 3G END ANCHOR 13.000

-5.000EACH

260.00000 2,080.008.000

-1,300.00

0745 MATERIAL ALLOWANCE 3G END ANCHOR 4.000

0.000EACH

260.00000 1,040.004.000

0.00

0750 *TRANSITION TYPE 3H CMO 14 SCO 103 2.000

0.000

606-01380  
 

6.000

EACH

405.00000 810.002.000

0.00

0750 MATERIAL ALLOWANCE END ANCHORS 5.000

0.000EACH

205.00000 1,025.005.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

5.000

606-02001  
 

32.000

EACH

1,145.00000 12,595.0011.000

5,725.00

0755 MATERIAL ALLOWANCE SRT END ANCHORS 27.000

-5.000EACH

785.00000 17,270.0022.000

-3,925.00

0755 MATERIAL ALLOWANCE SRT END ANCHORS 10.000

0.000EACH

785.00000 7,850.0010.000

0.00

0760 *END POST 3.000

1.000

607-00005  
 

107.000

EACH

65.00000 260.004.000

65.00

0765 *CORNER AND LINE BRACE POST 19.000

9.000

607-00010  
 

134.000

EACH

100.00000 2,800.0028.000

900.00

0770 *FENCE BARBED WIRE WITH METAL POSTS 13,771.000

0.000

607-01000  
 

71,785.000

LF  

0.85000 11,705.3513,771.000

0.00

0775 *FENCE (PLASTIC) 1,356.000

0.000

607-11525  
 

1,356.000

LF  

2.00000 2,712.001,356.000

0.00

0776 *END POST (CHAIN LINK) MCR 1 LINE 24 CO # 14 2.000

0.000

607-52905  
 

2.000

EACH

255.00000 510.002.000

0.00

0777 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR 1 LINE 25
CO # 14

2.000

0.000

607-52910  
 

2.000

EACH

196.61000 393.222.000

0.00

0778 *FENCE CHAIN LINK (72 INCH) MCR 1 LINE 26 CO # 14 93.000

0.000

607-53172  
 

93.000

LF  

21.00000 1,953.0093.000

0.00

0780 *16 FOOT GATE 0.000

0.000

607-60116  
 

3.000

EACH

80.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *20 FOOT GATE 0.000

0.000

607-60120  
 

1.000

EACH

125.00000 0.000.000

0.00

0787 *24 FOOT GATE DOUBLE (CHAIN LINK) MCR 1 LINE 27  CO # 
14

1.000

0.000

607-60274  
 

1.000

EACH

1,397.00000 1,397.001.000

0.00

0788 24 FT GATE TWIN 0.000

0.000

607-60324  
 

0.000

EACH

314.67000 0.000.000

0.00

0790 *CONCRETE SIDEWALK 0.000

31.000

608-00000  
 

2,423.000

SY  

20.00000 620.0031.000

620.00

0791 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 
608-00000, CONCRETE SIDEWALK

0.000

0.000

900-00006  
 

-230.400

DOL 

1.00000 0.000.000

0.00

0795 *CONCRETE CURB RAMP DELETED BY MCR 42 0.000

0.000

608-00010  
 

0.000

SY  

34.00000 0.000.000

0.00

0796 *CONCRETE CURB RAMP TRUNCATED DOMES MCR LINE 42 SCO35 0.000

0.000

608-00010  
 

211.000

SY  

76.90000 0.000.000

0.00

0800 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,177.000

0.000

609-21010  
 

2,177.000

LF  

12.50000 27,212.502,177.000

0.00

0805 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,984.000

0.000

609-21020  
 

3,063.000

LF  

13.25000 39,538.002,984.000

0.00

0810 *GUTTER TYPE 2 (8 FOOT) 0.000

0.000

609-24008  
 

0.000

LF  

40.00000 0.000.000

0.00

0815 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

252.000

LF  

60.00000 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

18,410.000

SF  

4.25000 0.000.000

0.00

0825 MEDIAN COVER MATERIAL (BITUMINOUS) DELETED FM 1 05 0.000

0.000

610-00040  
 

0.000

TON 

500.00000 0.000.000

0.00

0830 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

445.000

EACH

15.00000 0.000.000

0.00

0835 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

314.000

EACH

20.00000 0.000.000

0.00

0840 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

28.000

EACH

22.00000 0.000.000

0.00

0845 *DELINEATOR (FLEXIBLE) (TYPE I) 61.000

0.000

612-00041  
 

331.000

EACH

24.00000 1,464.0061.000

0.00

0850 *3/4 INCH ELECTRICAL CONDUIT 2,260.000

0.000

613-00075  
 

2,676.000

LF  

10.14000 22,916.402,260.000

0.00

0855 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,489.000

2,003.000

613-01200  
 

20,236.000

LF  

6.08000 69,871.3611,492.000

12,178.24

0860 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,056.000

0.000

613-01300  
 

4,742.000

LF  

15.21000 61,691.764,056.000

0.00

0865 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,824.65000 0.000.000

0.00

0870 *LIGHT STANDARD STEEL (25 FOOT) 0.000

0.000

613-32250  
 

4.000

EACH

1,824.66000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0870 MATERIAL ALLOWANCE 25' LIGHT STANDARD 0.000

4.000EACH

680.00000 2,720.004.000

2,720.00

0875 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

50.000

EACH

2,027.39000 0.000.000

0.00

0875 MATERIAL ALLOWANCE 47.000

0.000EACH

898.00000 42,206.0047.000

0.00

0880 *CONCRETE FOUNDATION PAD 28.000

0.000

613-40000  
 

55.000

EACH

608.22000 17,030.1628.000

0.00

0880 MATERIAL ALLOWANCE CONC FOUNDATION PAD 0.000

22.000EACH

244.00000 5,368.0022.000

5,368.00

0885 *LIGHT STANDARD (TEMPORARY) 9.000

2.000

613-50410  
 

21.000

EACH

5,879.44000 64,673.8411.000

11,758.88

0886 *DIRECT-BURIAL CABLE MCR LINE ITEM 1 1,686.000

0.000

613-05000  
 

1,686.000

LF  

9.90000 16,691.401,686.000

0.00

0890 *LUMINAIRE METAL HALIDE (250 WATT) 0.000

0.000

613-75250  
 

62.000

EACH

506.85000 0.000.000

0.00

0890 MATERIAL ALLOWANCE LIGHT FIXTURE PH1 0.000

58.000EACH

430.82000 24,987.5658.000

24,987.56

0895 *SIGN PANEL (CLASS I) 15.250

55.000

614-00011  
 

648.000

SF  

18.00000 1,264.5070.250

990.00

0895 MATERIAL ALLOWANCE SIGN PANEL I 0.000

205.249SF  

10.95000 2,247.48205.249

2,247.48
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NO.
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NO.
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0897 F/A HOV SIGN PNLS - SUP ONLY  MCRSCO118 0.000

0.000

700-70034  
 

2,377.090

F A 

1.00000 0.000.000

0.00

0900 *SIGN PANEL (CLASS II) 45.000

110.000

614-00012  
 

1,095.000

SF  

18.00000 2,790.00155.000

1,980.00

0900 MATERIAL ALLOWANCE SIGN PANEL II 0.000

113.000SF  

12.00000 1,356.00113.000

1,356.00

0905 *SIGN PANEL (CLASS III) 0.000

393.000

614-00013  
 

1,440.000

SF  

20.00000 7,860.00393.000

7,860.00

0905 MATERIAL ALLOWANCE SIGN PANEL III 0.000

80.000SF  

13.10000 1,048.0080.000

1,048.00

0910 *SIGN PANEL (CLASS I) (INSTALL ONLY) DELETED FM  105 0.000

0.000

614-00026  
 

0.000

EACH

50.00000 0.000.000

0.00

0913 TIMBER SIGN POST (6X6 IN) MCR LINE ITEM 5   CO # 5 0.000

0.000

614-00066  
 

80.000

LF  

10.00000 0.000.000

0.00

0915 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

23.000

LF  

50.00000 0.000.000

0.00

0920 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

132.000

LF  

50.00000 0.000.000

0.00

0925 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 24.000

11.000

614-01502  
 

665.000

LF  

21.00000 735.0035.000

231.00

0925 MATERIAL ALLOWANCE POST 0.000

280.000LF  

2.35000 658.00280.000

658.00
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0930 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 44.000

106.000

614-01552  
 

1,060.000

LF  

28.00000 4,200.00150.000

2,968.00

0930 MATERIAL ALLOWANCE POST 0.000

264.000LF  

9.65000 2,547.60264.000

2,547.60

0935 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND  
SLIPBASE) 

0.000

0.000

614-01582  
 

457.000

LF  

32.00000 0.000.000

0.00

0935 MATERIAL ALLOWANCE POST 0.000

76.000LF  

12.55000 953.8076.000

953.80

0940 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

500.00000 0.000.000

0.00

0945 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

8.000

EACH

500.00000 0.000.000

0.00

0950 *LED VARIABLE MESSAGE SIGN SYSTEM DELETED FM 10 5 0.000

0.000

614-10135  
 

0.000

EACH

132,109.58000 0.000.000

0.00

0950 MATERIAL ALLOWANCE VMS SIGN 2.000

0.000EACH

92,130.60000 184,261.202.000

0.00

0950 MATERIAL ALLOWANCE REVISED LINE MATRIX 2.000

0.000EACH

10,890.00000 21,780.002.000

0.00

0954 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO #5 SCO30 0.000

0.000

614-32400  
 

2.000

EACH

29,011.40000 0.000.000

0.00

0955 *CANTILEVER STRUCTURE (20 TO LESS THAN 25 FOOT FRAME) 1.000

0.000

614-60200  
 

2.000

EACH

12,466.44000 12,466.441.000

0.00
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0955 MATERIAL ALLOWANCE STRUCTURE 0.000

0.000EACH

8,370.00000 0.000.000

0.00

0960 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 0.000

0.000

614-60250  
 

2.000

EACH

16,621.92000 0.000.000

0.00

0960 MATERIAL ALLOWANCE STRUCTURE 1.000

0.000EACH

10,665.00000 10,665.001.000

0.00

0965 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1.000

1.000

614-60300  
 

5.000

EACH

19,827.39000 39,654.782.000

19,827.39

0965 MATERIAL ALLOWANCE STRUCTURE 2.000

-1.000EACH

13,122.00000 13,122.001.000

-13,122.00

0967 SURFACE CONDITION ANALYZER MCR LINE 64 SCO107 0.000

0.000

614-80006  
 

1.000

EACH

8,119.70000 0.000.000

0.00

0968 BARRICADE (TY 3 F-A) MCR LINE 65 SCO107 0.000

0.000

614-80311  
 

5.000

EACH

264.00000 0.000.000

0.00

0969 BARRICADE (TY 3 F-B) MCR LINE 66 SCO107 0.000

0.000

614-80312  
 

1.000

EACH

660.00000 0.000.000

0.00

0970 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

39,348.000

LF  

0.23000 0.000.000

0.00

0972 F/A FILL NBML CON RUM STRIPS MCR1 SCO119 0.000

0.000

700-70034  
 

2,172.460

F A 

1.00000 0.000.000

0.00

0975 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

1.000

EACH

20,000.00000 0.000.000

0.00
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0975 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000EACH

17,000.00000 0.000.000

0.00

0980 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 0.000

0.000

614-85316  
 

1.000

EACH

6,082.18000 0.000.000

0.00

0985 *DEICING SYSTEM 0.530

0.020

614-86757  
 

2.000

EACH

100,000.00000 55,000.000.550

2,000.00

0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS 1.800

-0.020EACH

32,640.00000 58,099.201.780

-652.80

0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.200

0.000EACH

32,640.00000 6,528.000.200

0.00

0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.000

0.020EACH

32,640.00000 652.800.020

652.80

0987 ADDED ITEM (DOLLAR)/ SCO112  F/A ADDED ACTIVATION 
LIGHTS FOR DEICING SYSTEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0988 F/A ACTIVATION LIGHTS FOR DEICING SYS MCR L82 0.000

0.000

700-70034  
 

815.000

F A 

1.00000 0.000.000

0.00

0990 *AUTOMATIC TRAFFIC RECORDING STATION 0.000

0.200

614-87100  
 

1.000

EACH

56,767.02000 11,353.400.200

11,353.40

0990 MATERIAL ALLOWANCE TRAFFIC RECORDING SENSORS 0.000

0.000EACH

1,560.00000 0.000.000

0.00

0995 EMBANKMENT PROTECTOR TYPE 3 0.000

8.000

615-00030  
 

10.000

EACH

700.00000 5,600.008.000

5,600.00
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1000 *24 INCH CONCRETE SIPHON PIPE 271.000

0.000

616-00240  
 

914.000

LF  

75.00000 20,325.00271.000

0.00

1005 *30 INCH CONCRETE SIPHON PIPE 129.000

0.000

616-00300  
 

383.000

LF  

97.50000 12,577.50129.000

0.00

1010 *24 INCH TRASH GUARD 4.000

0.000

616-30024  
 

11.000

EACH

800.00000 3,200.004.000

0.00

1015 *30 INCH TRASH GUARD 2.000

0.000

616-30030  
 

4.000

EACH

900.00000 1,800.002.000

0.00

1020 *6 INCH VALVE AND VALVE BOX 3.000

1.000

616-50048  
 

5.000

EACH

600.00000 2,400.004.000

600.00

1022 *48 INCH CULVERT PIPE MCR LINE ITEM 8   CO#5 416.000

0.000

617-00048  
 

416.000

LF  

69.32000 28,837.12416.000

0.00

1023 *48 INCH CULVERT PIPE MCR LINE ITEM 10   CO# 5 130.000

0.000

617-00048  
 

130.000

LF  

79.54000 10,340.20130.000

0.00

1025 *60 INCH CULVERT PIPE 460.000

0.000

617-00060  
 

460.000

LF  

85.00000 39,100.00460.000

0.00

1027 *72 INCH CULVERT PIPE MCR LINE ITEM 9   CO#5 135.000

0.000

617-00072  
 

135.000

LF  

155.98000 21,057.30135.000

0.00

1030 *DETOUR CULVERT PIPE 164.000

0.000

617-03010  
 

1,810.000

LF  

39.00000 6,396.00164.000

0.00

1030 MATERIAL ALLOWANCE 18 INCH CMP 336.000

0.000LF  

5.30000 1,780.80336.000

0.00
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1035 *24 INCH WELDED STEEL PIPE 1,195.000

32.000

619-10240  
 

1,227.000

LF  

120.00000 147,240.001,227.000

3,840.00

1039 ADDED ITEM (DOLLAR)/ 24" WELDED STEEL PIPE (JACKED)   
CREDIT MCR LINE #68

0.000

0.000

900-00006  
 

-7,353.000

DOL 

1.00000 0.000.000

0.00

1040 *24 INCH WELDED STEEL PIPE (JACKED) 918.000

0.000

619-10247  
 

1,053.000

LF  

190.00000 174,420.00918.000

0.00

1040 MATERIAL ALLOWANCE 24 INCH STEEL PIPE 0.000

0.000LF  

21.00000 0.000.000

0.00

1041 *30 INCH WELDED STEEL PIPE MCR 1 LINE 16  SCO 7 173.000

0.000

619-10300  
 

173.000

LF  

233.20000 40,343.60173.000

0.00

1042 *30 INCH WELDED STEEL PIPE (JACKED) MCR 1 LINE 13 220.000

0.000

619-10307  
 

220.000

LF  

324.50000 71,390.00220.000

0.00

1045 *42 INCH WELDED STEEL PIPE (JACKED) DELETED FM 105 0.000

0.000

619-10427  
 

0.000

LF  

285.00000 0.000.000

0.00

1050 *48 INCH WELDED STEEL PIPE (JACKED) MCR 1, DELE TED 
FM105

0.000

0.000

619-10487  
 

0.000

LF  

400.00000 0.000.000

0.00

1055 *4 INCH PLASTIC PIPE 5,437.000

290.000

619-50320  
 

6,487.000

LF  

9.60000 54,979.205,727.000

2,784.00

1055 MATERIAL ALLOWANCE 4 INCH PLASTIC PIPE 0.000

0.000LF  

1.50000 0.000.000

0.00

1055 MATERIAL ALLOWANCE 4" PLASTIC PIPE 0.000

0.000LF  

2.75000 0.000.000

0.00
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1060 *6 INCH PLASTIC PIPE 3,972.000

599.000

619-50480  
 

4,717.000

LF  

8.50000 38,853.504,571.000

5,091.50

1060 MATERIAL ALLOWANCE 6" PLASTIC PIPE 0.000

0.000LF  

5.15000 0.000.000

0.00

1065 *8 INCH PLASTIC PIPE 1,915.000

0.000

619-50640  
 

1,915.000

LF  

28.00000 53,620.001,915.000

0.00

1065 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE 0.000

0.000LF  

3.75000 0.000.000

0.00

1070 *12 INCH PLASTIC PIPE 1,310.000

1,380.000

619-50960  
 

3,005.000

LF  

37.00000 99,530.002,690.000

51,060.00

1070 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE 0.000

0.000LF  

8.25000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 12" PLASTIC PIPE 0.000

0.000LF  

10.34000 0.000.000

0.00

1075 *12 INCH PLASTIC PIPE (INSTALL ONLY) 0.000

0.000

619-50961  
 

0.000

LF  

15.00000 0.000.000

0.00

1080 *DETOUR PAVEMENT 26,881.000

2,606.000

621-00450  
 

65,181.000

SY  

23.50000 692,944.5029,487.000

61,241.00

1085 *CONSTRUCTION SURVEYING 0.500

0.020

625-00000  
 

1.000

L S 

550,000.00000 286,000.000.520

11,000.00

1086 *CONSTRUCTION SURVEYING (HOURLY) 23.500

29.500

625-00001  
 

108.000

HOUR

100.00000 5,300.0053.000

2,950.00
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1087 CONST SURVEYING (HOUR) ADD ITEM 625-00001 CONST UCTION 
SURVEYING (HOURLY)

0.000

0.000

625-00001  
 

14.000

HOUR

60.00000 0.000.000

0.00

1090 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

4,631,534.37000 2,778,920.620.600

0.00

1095 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

1100 *PAVEMENT MARKING PAINT 152.000

0.000

627-00001  
 

350.000

GAL 

33.00000 5,016.00152.000

0.00

1105 *THERMOPLASTIC PAVEMENT MARKING 4,441.000

0.000

627-00002  
 

6,398.000

SF  

1.50000 6,661.504,441.000

0.00

1110 *EPOXY PAVEMENT MARKING 241.000

55.000

627-00005  
 

2,284.000

GAL 

55.00000 16,280.00296.000

3,025.00

1115 *RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 0.000

0.000

627-00032  
 

0.000

EACH

6.00000 0.000.000

0.00

1120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

463.000

SF  

10.00000 0.000.000

0.00

1125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

21,222.000

SF  

9.00000 0.000.000

0.00

1130 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

915.000

SF  

18.00000 0.000.000

0.00

1135 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

600.000

SF  

9.50000 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1140 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

214.11000 0.000.000

0.00

1145 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

247.05000 0.000.000

0.00

1150 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

12.000

EACH

301.95000 0.000.000

0.00

1155 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

4.000

EACH

301.95000 0.000.000

0.00

1160 FLAGGING 6,757.000

2.000

630-00000  
 

11,128.000

HOUR

26.00000 175,734.006,759.000

52.00

1162 UNIFORMED TRAF CTRL MCR 1 13.500

0.000

630-00003  
 

89.000

HOUR

35.75000 482.6313.500

0.00

1165 TRAFFIC CONTROL INSPECTION 153.000

6.000

630-00007  
 

323.000

DAY 

100.00000 15,900.00159.000

600.00

1170 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000

0.000

630-00009  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1175 TRAFFIC CONTROL MANAGEMENT 251.000

1.000

630-00012  
 

720.000

DAY 

300.00000 75,600.00252.000

300.00

1180 FLASHING BEACON (PORTABLE) 5.000

0.000

630-80001  
 

14.000

EACH

1,350.00000 6,750.005.000

0.00

1185 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

8.000

EACH

200.00000 800.004.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 54

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.000

630-80336  
 

9.000

EACH

275.00000 1,237.504.500

0.00

1195 BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000

0.000

630-80337  
 

4.000

EACH

350.00000 700.002.000

0.00

1200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.500

0.000

630-80341  
 

134.000

EACH

130.00000 6,565.0050.500

0.00

1205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000

2.500

630-80342  
 

221.000

EACH

200.00000 16,300.0081.500

500.00

1210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000

-1.000

630-80343  
 

81.000

EACH

280.00000 9,800.0035.000

-280.00

1215 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 570.000

101.000

630-80344  
 

1,659.000

SF  

29.00000 19,459.00671.000

2,929.00

1217 VERT PANEL MCR 1 LINE 32 20.000

0.000

630-80350  
 

40.000

EACH

55.00000 1,100.0020.000

0.00

1220 PORTABLE MESSAGE SIGN PANEL DELETED BY MCR 1 0.000

0.000

630-80355  
 

0.000

EACH

26,000.00000 0.000.000

0.00

1221 PORT MESG PANEL MCR LINE ITEM 3 806.000

0.000

630-80359  
 

1,069.000

DAY 

125.00000 100,750.00806.000

0.00

1225 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

2,700.00000 5,400.002.000

0.00

1230 DRUM CHANNELIZING DEVICE 462.500

0.000

630-80360  
 

925.000

EACH

60.00000 27,750.00462.500

0.00
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1235 PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

2.000

EACH

11,000.00000 11,000.001.000

0.00

1236 ADDED ITEM (DOLLAR)/ F/A SPEED MONITOR REGISTRATION  
2005

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1237 F/A SPEED MONITOR REGISTR MCR L67 0.000

0.000

700-70034  
 

204.030

F A 

1.00000 0.000.000

0.00

1240 CONCRETE BARRIER (TEMPORARY) 29,705.000

2,075.000

630-80370  
 

83,797.000

LF  

5.00000 158,900.0031,780.000

10,375.00

1241 GLARE SCREEN (TEMP) MCR LINE 54 SCO 59 0.000

0.000

630-80378  
 

960.000

LF  

12.00000 0.000.000

0.00

1245 TRAFFIC CONE 180.000

0.000

630-80380  
 

630.000

EACH

12.00000 2,160.00180.000

0.00

1250 DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

91.000

EACH

15.00000 0.000.000

0.00

1255 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

900.00000 0.000.000

0.00

1260 IMPACT ATTENUATOR (TEMPORARY) 5.000

0.000

630-85010  
 

16.000

EACH

3,500.00000 17,500.005.000

0.00

1265 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

1270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 56

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1275 F/A PARTNERING 6,229.620

0.000

700-70011  
 

6,260.430

F A 

1.00000 6,229.626,229.620

0.00

1280 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

32,877.490

F A 

1.00000 0.000.000

0.00

1285 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

639,462.640

F A 

1.00000 0.000.000

0.00

1290 F/A INCENTIVE BRIDGE DECK SMOOTHNESS 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1295 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

2,139.600

EACH

1.00000 0.000.000

0.00

1300 F/A OJT PILOT 0.000

0.000

700-70022  
 

14,460.400

F A 

1.00000 0.000.000

0.00

1305 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1310 *F/A HAZARDOUS MATERIALS TESTING 5,622.060

0.000

700-70034  
 

6,868.160

F A 

1.00000 5,622.065,622.060

0.00

1311 F/A MCR 1 LINE 37 TRANSPORT EQUIPMENT 1,083.500

0.000

700-70034  
 

1,083.500

F A 

1.00000 1,083.501,083.500

0.00

1312 F/A F/A UNDERGROUND UTILITY MARKERS 0.000

0.000

700-70034  
 

1,589.560

F A 

1.00000 0.000.000

0.00

1313 F/A CLASS D CONCRETE INVOICE FOR STR. D-17-E CA P HOLES 0.000

0.000

700-70034  
 

210.450

F A 

1.00000 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 57

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1314 F/A F/A MSE WALLS WCR 6 0.000

0.000

700-70034  
 

367,914.680

F A 

1.00000 0.000.000

0.00

1315 F/A RAIL ROAD PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1320 F/A FUEL COST PRICE ADJUSTMENT -2,132.990

652.270

700-70036  
 

49,668.660

F A 

1.00000 -1,480.72-1,480.720

652.27

1323 F/A CONDUIT DEICING VAULTS MCR 1 0.000

0.000

700-70034  
 

2,196.700

F A 

1.00000 0.000.000

0.00

1324 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STA. 218+80 
& 234+60) MCR #76

0.000

0.000

202-00495  
 

1.000

L S 

14,352.70000 0.000.000

0.00

1325 F/A FURNISH & INSTALL ELECTRICAL SERVICE 16,672.160

0.000

700-70082  
 

21,934.950

F A 

1.00000 16,672.1616,672.160

0.00

1326 F/A F/A INVOICE FOR MANHOLE RINGS AND COVERS 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1327 ADDED ITEM (DOLLAR)/ LAWSON PAYROLL WITHHOLDING 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1328 *F/A GAS LINES MCR 1 4,705.230

0.000

700-70180  
 

4,705.230

F A 

1.00000 4,705.234,705.230

0.00

1329 F/A F/A RENTAL PUMPS & GENERATORS/SNOWSTORM 0.000

0.000

700-70034  
 

14,160.510

F A 

1.00000 0.000.000

0.00

1330 F/A PHONE SERVICE 0.000

17.530

700-70220  
 

2,508.560

F A 

1.00000 17.5317.530

17.53
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1331 F/A MH LIDS & SAFTY GRID  D-17-AA & D-17-EF MCR  1 0.000

0.000

700-70034  
 

414.000

F A 

1.00000 0.000.000

0.00

1333 *ADDED ITEM (CUBIC YARD)/ CMO 6 REMOVAL AND 
REPLACEMENT OF COAL: WCR 8 RAMP C

0.000

0.000

900-00004  
 

23,058.000

CY  

8.50000 0.000.000

0.00

1334 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 34 MILLING OF 
FAULTING SLABS I-25

1.000

0.000

900-00014  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

1335 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

1336 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 21 RESET HEADWALL , 
HEADGATE, AND WEIR

0.000

0.000

900-00014  
 

1.000

L S 

2,624.69000 0.000.000

0.00

1337 ADDED ITEM (DOLLAR)/ LANE RENTALS -41,200.000

0.000

900-00006  
 

-117,387.500

DOL 

1.00000 -41,200.00-41,200.000

0.00

1339 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 22 REMOVAL OF 
BASEMENT

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

1340 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1341 *ADDED ITEM (DAY)/ GEOPRBE INV CONTAM SOIL AT 3 65.1 
MCR 1

1.500

0.000

900-00005  
 

1.500

DAY 

1,210.00000 1,815.001.500

0.00

1342 *ADDED ITEM (LUMP SUM)/ REM TRASH & TIRES MCR L INE 7  
SCO5

1.000

0.000

900-00014  
 

1.000

L S 

8,800.00000 8,800.001.000

0.00

1343 *ADDED ITEM (CUBIC YARD)/ MATERIAL HANDLING 
(STOCKPILE) MCR 1

426.000

0.000

900-00004  
 

0.000

CY  

11.00000 4,686.00426.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1344 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 20 INSTALL HEADWA LL,
HEADGATE, AND WEIR

1.000

0.000

900-00014  
 

1.000

L S 

2,503.53000 2,503.531.000

0.00

1346 ADDED ITEM (FOOT)/ RELAY PIPE (30"X19" ELIPTICAL) M CR 
1

0.000

0.000

900-00012  
 

50.000

LF  

59.92000 0.000.000

0.00

1347 ADDED ITEM (DOLLAR)/ LAWSON'S LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1348 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

0.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 0.000.000

0.00

1349 ADDED ITEM (DOLLAR)/ CDOT LIEN FOR BACK RENT 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1909 MATERIAL HANDLING (STOCKPILE) MCR LINE 15 SCO 1 36 0.000

0.000

250-00200  
 

426.000

CY  

11.00000 0.000.000

0.00

1910 ADDED ITEM (DOLLAR)/ H.V. ENTERPRISES LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1915 ADDED ITEM (DOLLAR)/ WAGNER EQUIPMENT CO. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1920 ADDED ITEM (DOLLAR)/ HONNEN EQUIPMENT CO. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1925 ADDED ITEM (DOLLAR)/ XKE CONTRACTORS LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1930 ADDED ITEM (DOLLAR)/ COWELL ELECTRIC, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1935 ADDED ITEM (DOLLAR)/ POWER EQUIPMENT COMPANY LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1940 ADDED ITEM (DOLLAR)/ WESTCO SERVICES LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1945 ADDED ITEM (DOLLAR)/ GREEN BROS OIL CO., INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1950 ADDED ITEM (DOLLAR)/ TIRE DIST. SYSTEMS, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1955 ADDED ITEM (DOLLAR)/ ROCKY MTN SUPPLY LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1960 ADDED ITEM (DOLLAR)/ TRI-COUNTY PARTS & EQUIP., LTD  
LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1965 ADDED ITEM (DOLLAR)/ BUCKLEY POWDER CO. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1970 ADDED ITEM (DOLLAR)/ HI-PLAINS LEASING, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1975 ADDED ITEM (DOLLAR)/ DEANDREA CORING & SAWING, INC.  
LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1980 ADDED ITEM (DOLLAR)/ LMS DRILLING, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1985 ADDED ITEM (DOLLAR)/ BOBCAT OF THE ROCKIES LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1990 ADDED ITEM (DOLLAR)/ AAO, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1995 ADDED ITEM (DOLLAR)/ ANTIGO CONSTRUCTION, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2000 ADDED ITEM (DOLLAR)/ M & E WATER SERVICES, LLC LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2005 ADDED ITEM (DOLLAR)/ RANDY HOPKINS DBA R & R 
ENTERPRISE LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2010 ADDED ITEM (DOLLAR)/ WESTCO SERVICES, LLC LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2015 ADDED ITEM (DOLLAR)/ WESTCO TRUCKING LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2020 ADDED ITEM (DOLLAR)/ WORLDWIDE RENTAL SERVICES, INC . 
LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2025 ADDED ITEM (DOLLAR)/ WAGNER RENTS, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2030 ADDED ITEM (DOLLAR)/ ADVANCED GRADING LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2035 ADDED ITEM (DOLLAR)/ COLORADO MACHINERY, LLC LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2040 ADDED ITEM (DOLLAR)/ AGGREGATE INDUSTRIES - WEST 
CENTRAL REGION, INC. LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2045 ADDED ITEM (DOLLAR)/ ROCKY MOUNTAIN LASERS LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2050 ADDED ITEM (DOLLAR)/ PRESTIGE, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2051 ADDED ITEM (DOLLAR)/ CONSTRUCTION TECHNICAL SVCS. L EIN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2052 ADDED ITEM (DOLLAR)/ VARRA COMPANIES, LEIN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2055 ADDED ITEM (DOLLAR)/ LAFARGE WEST, INC. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2060 ADDED ITEM (DOLLAR)/ NATIONAL WATERWORKS, INC. LIEN  VS
PIPELINE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2061 ADDED ITEM (DOLLAR)/ DON WARD TRANSPORT INC. LIEN V S 
LAWSON CONST

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2062 ADDED ITEM (DOLLAR)/ FARFRUMWURKIN, LLP LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2063 ADDED ITEM (DOLLAR)/ LARRY PANCOST LIEN  SCO 102 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2064 ADDED ITEM (DOLLAR)/ SCO113  HORN CONST. CORP. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2065 ADDED ITEM (DOLLAR)/ ADDITIONAL COST FOR COLOR ACCE NT 
BAND FOR MSE WALLS

0.000

0.000

900-00006  
 

10,358.800

DOL 

1.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2066 ADDED ITEM (DOLLAR)/ HORN CONST. CORP. LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2067 ADDED ITEM (DOLLAR)/ CRABB TRUST LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2074 F/A SB I 25 SPALL REPAIR MCR L69 0.000

0.000

700-70034  
 

227.270

F A 

1.00000 0.000.000

0.00

2075 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2076 ADDED ITEM (DOLLAR)/ F/A SOUTHBOUND I-25 SPALL REPA IR 
MCR LINE #69

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2077 ADDED ITEM (DOLLAR)/ F/A A-JOINT WCR8 MEDIAN REPL B Y 
REF 0284 SCO 131/MCR #70

0.000

0.000

900-00006  
 

812.120

DOL 

0.00000 0.000.000

0.00

2078 ADDED ITEM (DOLLAR)/ F/A FILL SOUTHBOUND I-25 RUMBL E 
STRIPS AT WCR6 MCR LINE #71

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2079 ADDED ITEM (DOLLAR)/ D-17-EG BOX CULVERT FORMS AT 
RAILROAD MCR LINE #72

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2083 ADDED ITEM (DOLLAR)/ REVISION TO FIELD OFFICE 
(SPECIAL) SPECIFICATION MCR LINE#74

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2084 F/A FILL SB I 25 RUMBLE STRIPS AT WCR6 MCR L71 0.000

0.000

700-70034  
 

2,145.720

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2086 F/A REV TO FIELD OFFICE (SP) SPEC MCR L74 0.000

0.000

700-70034  
 

1,472.670

F A 

1.00000 0.000.000

0.00

CAT 23,111,217.74794,097.3153,547,753.96CURRENT AMT0200 $ $ $

CAT NO0286 VARIABLE MESSAGE BOARDS 

0951 LED VMS SYSTEM ADDED BY CMO #5 SCO39, INCLUDES (LINE 
MATRIX)

0.000

0.000

614-10135  
 

2.000

EACH

144,088.58000 0.000.000

0.00

0951 MATERIAL ALLOWANCE VMS SIGN 0.000

0.000EACH

92,130.60000 0.000.000

0.00

0951 MATERIAL ALLOWANCE REVISED LINE MATRIX 0.000

0.000EACH

10,890.00000 0.000.000

0.00

CAT 0.000.00288,177.16CURRENT AMT0286 $ $ $

CAT NO0301 STRUCTURE D-17-DN 

1350 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

2.000

EACH

30,000.00000 0.000.000

0.00

1355 *STRUCTURE EXCAVATION 616.000

0.000

206-00000  
 

894.000

CY  

4.20000 2,587.20616.000

0.00

1360 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

80.000

CY  

8.50000 0.000.000

0.00

1365 MECHANICAL REINFORCEMENT OF SOIL 1,379.000

0.000

206-00360  
 

2,339.000

CY  

12.00000 16,548.001,379.000

0.00

1370 FILTER MATERIAL (CLASS B) 1,379.000

0.000

206-00520  
 

2,434.000

CY  

48.00000 66,192.001,379.000

0.00

1370 MATERIAL ALLOWANCE AGGREGATE 698.998

0.000CY  

10.87700 7,603.00698.998

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-17-DN 

1375 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 208.130

0.000

403-33871  
 

440.910

TON 

45.50000 9,469.92208.130

0.00

1380 PILE TIP 46.000

0.000

502-00460  
 

92.000

EACH

91.00000 4,186.0046.000

0.00

1385 STEEL PILING (HP 12X74) 1,082.000

0.000

502-11274  
 

2,541.000

LF  

25.00000 27,050.001,082.000

0.00

1386 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 173.000

0.000

502-11274  
 

386.000

LF  

20.00000 3,460.00173.000

0.00

1390 *WATERPROOFING (MEMBRANE) 1,189.000

0.000

515-00120  
 

2,360.000

SY  

7.79000 9,262.311,189.000

0.00

1395 BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000

0.000

518-01004  
 

256.000

LF  

100.00000 13,600.00136.000

0.00

1395 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

60.84000 0.000.000

0.00

1400 *CONCRETE CLASS D (BRIDGE) 558.000

0.000

601-03040  
 

1,116.000

CY  

250.00000 139,500.00558.000

0.00

1405 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

12,128.000

SF  

0.61000 0.000.000

0.00

1410 *REINFORCING STEEL 32,845.000

0.000

602-00000  
 

63,630.000

LB  

0.46000 15,108.7032,845.000

0.00

1415 *REINFORCING STEEL (EPOXY COATED) 34,355.000

0.000

602-00020  
 

74,340.000

LB  

0.59000 20,269.4534,355.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-17-DN 

1420 15 INCH PLASTIC PIPE 0.000

0.000

603-50015  
 

136.000

LF  

34.00000 0.000.000

0.00

1425 *BRIDGE RAIL TYPE 7 334.000

0.000

606-10700  
 

765.000

LF  

40.00000 13,360.00334.000

0.00

1427 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 0.000

3.000

613-76150  
 

6.000

EACH

1,358.65000 4,075.953.000

4,075.95

1427 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000

3.000EACH

548.00000 1,644.003.000

1,644.00

1430 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,021.000

0.000

618-01994  
 

16,041.000

SF  

35.00000 280,735.008,021.000

0.00

1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32" THRU 
48"

0.000

0.000SF  

24.98000 0.000.000

0.00

1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32" THRU 
48"

0.000

0.000SF  

24.98000 0.000.000

0.00

1761 F/A ELECTRICAL CONDUIT CAPS MCR 1 0.000

0.000

700-70034  
 

195.510

F A 

1.00000 0.000.000

0.00

CAT 634,651.535,719.951,317,532.50CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE D-17-DY 

1435 *REMOVAL OF RIPRAP MOVED TO ROADWAY CATEGORY 0.000

0.000

202-00027  
 

0.000

SY  

2.00000 0.000.000

0.00

1436 REM BRIDGE REMOVAL OF BRIDGE D-17-R PLANNED TO BE 
UNDER CATEGORY 0302

0.000

0.000

202-00400  
 

1.000

EACH

30,000.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-17-DY 

1440 *STRUCTURE EXCAVATION 5,969.000

0.000

206-00000  
 

5,989.000

CY  

4.20000 25,069.805,969.000

0.00

1445 *STRUCTURE BACKFILL (CLASS 1) 3,502.000

0.000

206-00100  
 

3,502.000

CY  

16.50000 57,783.003,502.000

0.00

1450 *STRUCTURE BACKFILL (CLASS 2) 128.000

0.000

206-00200  
 

128.000

CY  

8.50000 1,088.00128.000

0.00

1455 MECHANICAL REINFORCEMENT OF SOIL 3,144.000

0.000

206-00360  
 

3,062.000

CY  

12.00000 37,728.003,144.000

0.00

1460 FILTER MATERIAL (CLASS B) 1,550.000

0.000

206-00520  
 

1,550.000

CY  

48.00000 74,400.001,550.000

0.00

1461 SHORING CMO NO. 4 SCO29 0.000

0.000

206-01750  
 

0.000

L S 

394,500.00000 0.000.000

0.00

1462 ADDED ITEM (DOLLAR)/ CMO NO. 4 SCO29  I/D PAYMENT 0.000

0.000

900-00006  
 

-4,000.000

DOL 

1.00000 0.000.000

0.00

1465 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 0.000

0.000

403-33751  
 

495.360

TON 

43.50000 0.000.000

0.00

1470 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,328.000

1,150.000

420-00101  
 

2,928.000

SY  

2.65000 6,566.702,478.000

3,047.50

1475 *DRILLED CAISSON (24 INCH) 444.300

0.000

503-00024  
 

444.000

LF  

55.00000 24,436.50444.300

0.00

1480 *DRILLED CAISSON (48 INCH) 377.000

0.000

503-00048  
 

377.000

LF  

159.00000 59,943.00377.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-17-DY 

1485 *BLOCK FACING 6,496.000

0.000

504-04410  
 

6,770.000

SF  

11.00000 71,456.006,496.000

0.00

1490 *RIPRAP (6 INCH) 295.000

256.000

506-00206  
 

652.000

CY  

40.00000 22,040.00551.000

10,240.00

1495 BEARING DEVICE (TYPE I) 12.000

0.000

512-00101  
 

12.000

EACH

925.00000 11,100.0012.000

0.00

1500 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,920.000

SY  

7.79000 0.000.000

0.00

1505 BRIDGE EXPANSION DEVICE (0-4 INCH) 166.000

0.000

518-01004  
 

160.000

LF  

100.00000 16,600.00166.000

0.00

1510 *CONCRETE CLASS B 43.000

0.000

601-01000  
 

38.900

CY  

450.00000 19,350.0043.000

0.00

1515 *CONCRETE CLASS D (BRIDGE) 1,745.000

0.000

601-03040  
 

1,688.700

CY  

250.00000 436,250.001,745.000

0.00

1516 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR REF. # 151 5 
ITEM 601 CONC. CL D (BRIDGE)

-310.000

0.000

900-00006  
 

-310.000

DOL 

1.00000 -310.00-310.000

0.00

1520 *CONCRETE CLASS S (BRIDGE) MCR LINE #73 615.100

0.000

601-05040  
 

566.200

CY  

750.00000 461,325.00615.100

0.00

1520 MATERIAL ALLOWANCE DUCT 0.000

0.000LF  

0.62300 0.000.000

0.00

1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000

0.000CY  

402.15000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE D-17-DY 

1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000

0.000CY  

402.15000 0.000.000

0.00

1520 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000

0.000LF  

0.11500 0.000.000

0.00

1525 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

15,147.000

SF  

0.61000 0.000.000

0.00

1530 *REINFORCING STEEL 267,663.000

0.000

602-00000  
 

267,663.000

LB  

0.46000 123,124.98267,663.000

0.00

1535 *REINFORCING STEEL (EPOXY COATED) 262,499.000

0.000

602-00020  
 

262,499.000

LB  

0.59000 154,874.41262,499.000

0.00

1540 15 INCH PLASTIC PIPE 354.000

0.000

603-50015  
 

354.000

LF  

34.00000 12,036.00354.000

0.00

1545 18 INCH PLASTIC PIPE 89.000

0.000

603-50018  
 

89.000

LF  

30.00000 2,670.0089.000

0.00

1550 *VANE GRATE INLET SPECIAL 4.000

0.000

604-25000  
 

4.000

EACH

2,480.00000 9,920.004.000

0.00

1555 *BRIDGE RAIL TYPE 10M (SPECIAL) 749.000

0.000

606-11032  
 

749.000

LF  

50.00000 37,450.00749.000

0.00

1560 *FENCE CHAIN LINK (SPECIAL) MCR LINE 84 SCO 136 0.000

0.000

607-53005  
 

0.000

LF  

64.00000 0.000.000

0.00

1560 MATERIAL ALLOWANCE CHAIN LINK (SPECIAL) 0.000

0.000LF  

36.84280 0.000.000

0.00



CONTID: C11925         COLORADO DEPARTMENT OF TRANSPORTATION Page 70

PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-17-DY 

1562 ADDED ITEM (DOLLAR)/ F/A VINYL FENCE STR D-17-DY  
SCO110

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1563 F/A VINYL FENCE STR. D-17-DY MCR 1 0.000

0.000

700-70034  
 

44,576.110

F A 

1.00000 0.000.000

0.00

1565 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

0.000

SF  

4.25000 0.000.000

0.00

1570 *2 INCH ELECTRICAL CONDUIT 2,321.000

0.000

613-00200  
 

2,953.000

LF  

5.07000 11,767.472,321.000

0.00

1575 *4 INCH ELECTRICAL CONDUIT 1,512.000

0.000

613-00400  
 

1,734.000

LF  

20.27000 30,648.241,512.000

0.00

1577 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 0.000

8.000

613-76150  
 

8.000

EACH

1,358.65000 10,869.208.000

10,869.20

1580 *PRESTRESSING STEEL WIRE OR STRAND 9,225.000

0.000

618-00002  
 

9,225.000

MKFT

12.00000 110,700.009,225.000

0.00

1580 MATERIAL ALLOWANCE STAND ANCHORS 0.000

0.000EACH

680.00000 0.000.000

0.00

1580 MATERIAL ALLOWANCE DUCT 0.000

0.000EACH

0.73200 0.000.000

0.00

1580 MATERIAL ALLOWANCE DUCT 0.000

0.000EACH

0.76000 0.000.000

0.00

1585 *PRESTRESSED CONCRETE UNIT (SPECIAL) MCR LINE # 75 1,143.000

0.000

618-05030  
 

1,149.000

LF  

480.00000 548,640.001,143.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE D-17-DY 

1585 MATERIAL ALLOWANCE DUCT 0.000

0.000LF  

0.62400 0.000.000

0.00

1585 MATERIAL ALLOWANCE TUB GIRDERS 0.000

0.000LF  

268.20000 0.000.000

0.00

1585 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000

0.000LF  

0.11500 0.000.000

0.00

1585 MATERIAL ALLOWANCE STRAND ANCHORS 0.000

0.000EACH

680.00000 0.000.000

0.00

CAT 2,377,526.3024,156.702,466,356.22CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES WALLS D-17-(C,G,D, AND H) 

1590 *REMOVAL OF BRIDGE MOVED TO 0302 CATEGORY 0.000

0.000

202-00400  
 

0.000

EACH

30,000.00000 0.000.000

0.00

1595 *STRUCTURE EXCAVATION 1,031.000

0.000

206-00000  
 

25,808.000

CY  

4.20000 4,330.201,031.000

0.00

1600 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

17,554.000

CY  

16.50000 0.000.000

0.00

1600 MATERIAL ALLOWANCE AGGREGATE 8,433.854

0.000CY  

2.81800 23,766.608,433.854

0.00

1600 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000CY  

3.60000 0.000.000

0.00

1605 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

7,005.000

CY  

12.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES WALLS D-17-(C,G,D, AND H) 

1610 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

4,797.000

SY  

2.50000 0.000.000

0.00

1615 *BLOCK FACING 0.000

0.000

504-04410  
 

19,820.000

SF  

11.00000 0.000.000

0.00

1615 MATERIAL ALLOWANCE BLOCK, REINF, MEMBRANE, FABRIC 0.000

0.000SF  

6.93929 0.000.000

0.00

1620 *RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

1,135.000

CY  

40.00000 0.000.000

0.00

1625 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

55.900

CY  

450.00000 0.000.000

0.00

1630 *REINFORCING STEEL 0.000

0.000

602-00000  
 

185.000

LB  

0.46000 0.000.000

0.00

CAT 28,096.800.00782,747.20CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y,Z) 

1635 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

35,000.00000 0.000.000

0.00

1640 *STRUCTURE EXCAVATION 8,625.000

0.000

206-00000  
 

17,240.000

CY  

4.20000 36,225.008,625.000

0.00

1645 *STRUCTURE BACKFILL (CLASS 1) 6,384.000

0.000

206-00100  
 

10,082.000

CY  

16.50000 105,336.006,384.000

0.00

1650 *STRUCTURE BACKFILL (CLASS 2) 52.000

0.000

206-00200  
 

59.000

CY  

8.50000 442.0052.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y,Z) 

1655 MECHANICAL REINFORCEMENT OF SOIL 3,037.000

0.000

206-00360  
 

5,763.000

CY  

12.00000 36,444.003,037.000

0.00

1660 FILTER MATERIAL (CLASS B) 1,013.000

0.000

206-00520  
 

1,786.000

CY  

48.00000 48,624.001,013.000

0.00

1665 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 168.900

0.000

403-33871  
 

355.600

TON 

45.50000 7,684.95168.900

0.00

1670 GEOTEXTILE (EROSION CONTROL) (CLASS B) 204.000

0.000

420-00101  
 

1,077.000

SY  

2.65000 540.60204.000

0.00

1675 STEEL PILING (HP 12X74) 753.000

0.000

502-11274  
 

1,575.000

LF  

25.00000 18,825.00753.000

0.00

1676 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 131.000

0.000

502-11274  
 

171.000

LF  

20.00000 2,620.00131.000

0.00

1680 *BLOCK FACING 4,541.000

0.000

504-04410  
 

10,050.000

SF  

11.00000 49,951.004,541.000

0.00

1685 *RIPRAP (6 INCH) 50.000

0.000

506-00206  
 

222.000

CY  

40.00000 2,000.0050.000

0.00

1690 STRUCTURAL STEEL (GALVANIZED) MCR 1 314.000

0.000

509-00001  
 

628.000

LB  

4.50000 1,413.00314.000

0.00

1695 *WATERPROOFING (MEMBRANE) 932.000

0.000

515-00120  
 

1,782.000

SY  

7.79000 7,260.28932.000

0.00

1700 BRIDGE EXPANSION DEVICE (0-4 INCH) 134.000

0.000

518-01004  
 

256.000

LF  

100.00000 13,400.00134.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y,Z) 

1700 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

59.94530 0.000.000

0.00

1705 *CONCRETE CLASS B 36.500

0.000

601-01000  
 

44.100

CY  

450.00000 16,425.0036.500

0.00

1710 *CONCRETE CLASS D (BRIDGE) 446.000

0.000

601-03040  
 

890.800

CY  

250.00000 111,500.00446.000

0.00

1711 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONC CL D STR
D-17-CR

0.000

0.000

900-00006  
 

-8,750.000

DOL 

1.00000 0.000.000

0.00

1715 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

11,132.000

SF  

0.61000 0.000.000

0.00

1720 *REINFORCING STEEL 43,716.000

0.000

602-00000  
 

69,899.000

LB  

0.46000 20,109.3643,716.000

0.00

1725 *REINFORCING STEEL (EPOXY COATED) 43,795.000

0.000

602-00020  
 

105,559.000

LB  

0.59000 25,839.0543,795.000

0.00

1730 15 INCH PLASTIC PIPE 73.000

0.000

603-50015  
 

133.000

LF  

34.00000 2,482.0073.000

0.00

1735 *BRIDGE RAIL TYPE 7 407.000

0.000

606-10700  
 

856.000

LF  

40.00000 16,280.00407.000

0.00

1740 *1 INCH ELECTRICAL CONDUIT 51.000

0.000

613-00100  
 

25.000

LF  

12.16000 620.1651.000

0.00

1745 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

213.000

LF  

5.07000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y,Z) 

1750 *3 INCH ELECTRICAL CONDUIT 356.000

0.000

613-00300  
 

736.000

LF  

16.22000 5,774.32356.000

0.00

1755 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

213.000

LF  

20.27000 0.000.000

0.00

1757 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 0.000

2.000

613-76150  
 

4.000

EACH

1,358.65000 2,717.302.000

2,717.30

1757 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000

2.000EACH

548.00000 1,096.002.000

1,096.00

1760 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,075.000

0.000

618-01994  
 

16,160.000

SF  

35.00000 282,625.008,075.000

0.00

1760 MATERIAL ALLOWANCE BOX GIRDER 0.000

0.000SF  

26.48000 0.000.000

0.00

1760 MATERIAL ALLOWANCE BOX GIRDER 0.000

0.000SF  

26.48000 0.000.000

0.00

1760 MATERIAL ALLOWANCE BOX GIRDER 0.000

0.000SF  

25.83000 0.000.000

0.00

1762 F/A REPAIR RECONS IMPERV MEMBR MCR 1 0.000

10,674.110

700-70130  
 

10,674.110

F A 

1.00000 10,674.1110,674.110

10,674.11

CAT 826,908.1314,487.411,625,842.05CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE D-17-EF 

1765 *STRUCTURE EXCAVATION 2,565.000

0.000

206-00000  
 

4,402.000

CY  

4.20000 10,773.002,565.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE D-17-EF 

1770 *STRUCTURE BACKFILL (CLASS 1) 893.000

0.000

206-00100  
 

1,236.000

CY  

16.50000 14,734.50893.000

0.00

1775 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

91.300

CY  

265.00000 0.000.000

0.00

1780 *CONCRETE CLASS D (BOX CULVERT) 719.900

0.000

601-03030  
 

1,161.000

CY  

180.00000 129,582.00719.900

0.00

1785 *REINFORCING STEEL 153,140.000

0.000

602-00000  
 

221,580.000

LB  

0.46000 70,444.40153,140.000

0.00

1790 *REINFORCING STEEL (EPOXY COATED) 49,097.000

0.000

602-00020  
 

50,378.000

LB  

0.59000 28,967.2349,097.000

0.00

CAT 254,501.130.00403,706.72CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE D-17-EG 

1794 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

1,127.000

CY  

35.00000 0.000.000

0.00

1795 *STRUCTURE EXCAVATION 2,915.000

0.000

206-00000  
 

4,938.000

CY  

4.20000 12,243.002,915.000

0.00

1800 *STRUCTURE BACKFILL (CLASS 1) 219.000

0.000

206-00100  
 

1,037.000

CY  

16.50000 3,613.50219.000

0.00

1805 *GEOTEXTILE (DRAINAGE) (CLASS A) 866.000

0.000

420-00110  
 

1,992.000

SY  

2.00000 1,732.00866.000

0.00

1808 RIPRAP (12 INCH) ADD TO STR. D-17-EG 0.000

0.000

506-00212  
 

162.000

CY  

40.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE D-17-EG 

1810 *RIPRAP (18 INCH) DELETED BY FM 105 0.000

0.000

506-00218  
 

0.000

CY  

41.00000 0.000.000

0.00

1810 MATERIAL ALLOWANCE RIPRAP 22.000

0.000CY  

12.21000 268.6222.000

0.00

1815 CONCRETE SLOPE AND DITCH PAVING DELETED BY FM 1 05 0.000

0.000

507-00000  
 

0.000

CY  

265.00000 0.000.000

0.00

1820 *CONCRETE CLASS D (BOX CULVERT) 178.500

269.000

601-03030  
 

1,347.000

CY  

180.00000 80,550.00447.500

48,420.00

1825 *REINFORCING STEEL 44,000.000

94,760.000

602-00000  
 

284,256.000

LB  

0.46000 63,829.60138,760.000

43,589.60

1830 *REINFORCING STEEL (EPOXY COATED) 2,151.000

14,829.000

602-00020  
 

33,300.000

LB  

0.59000 10,018.2016,980.000

8,749.11

1832 ADDED ITEM (DOLLAR)/ SCO111  F/A VINYL FENCE STR. 
D-17-EG  CBC

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1833 F/A VINYL FENCE STR. D-17-EG MCR 1 0.000

0.000

700-70034  
 

1,995.740

F A 

1.00000 0.000.000

0.00

2085 F/A D-17-EG BOX CULV FORMS AT RR MCR L72 0.000

0.000

700-70034  
 

43,541.820

F A 

1.00000 0.000.000

0.00

CAT 172,254.92100,758.71526,161.42CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURES D-17-(DR, DQ) 

1835 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

35,000.00000 0.000.000

0.00
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PCN: 11925-BID    ESTIMATE RUN 03/11/2003

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:15

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURES D-17-(DR, DQ) 

1836 *REMOVAL OF RIPRAP REMOVAL OF RIPRAP ENTERED IN  
INCORRECT CATEGORY

0.000

0.000

202-00027  
 

76.000

SY  

2.00000 0.000.000

0.00

1840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.250

0.000

202-00495  
 

0.500

L S 

8,000.00000 2,000.000.250

0.00

1845 *STRUCTURE EXCAVATION 1,436.000

0.000

206-00000  
 

4,485.000

CY  

4.20000 6,031.201,436.000

0.00

1850 *STRUCTURE BACKFILL (CLASS 1) 321.000

0.000

206-00100  
 

1,420.000

CY  

16.50000 5,296.50321.000

0.00

1855 *FILTER MATERIAL (CLASS A) 295.000

0.000

206-00510  
 

846.000

CY  

35.00000 10,325.00295.000

0.00

1860 *GEOTEXTILE (DRAINAGE) (CLASS A) 456.000

0.000

420-00110  
 

2,352.000

SY  

2.00000 912.00456.000

0.00

1865 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

206.000

CY  

40.00000 0.000.000

0.00

1865 MATERIAL ALLOWANCE RIPRAP 105.000

0.000CY  

12.21000 1,282.05105.000

0.00

1865 MATERIAL ALLOWANCE RIPRAP 85.000

0.000CY  

24.01000 2,040.8585.000

0.00

1870 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

222.000

CY  

40.00000 0.000.000

0.00

1870 MATERIAL ALLOWANCE RIPRAP 99.000

0.000CY  

12.21000 1,208.7999.000

0.00
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PCN: 11925-BID    ESTIMATE RUN

PROJECT: IM 0253-151                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0307 STRUCTURES D-17-(DR, DQ) 

1870 MATERIAL ALLOWANCE RIPRAP 100.000

0.000CY  

24.01000 2,401.00100.000

0.00

1875 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

128.000

LB  

10.50000 0.000.000

0.00

1880 *CONCRETE CLASS D (BOX CULVERT) 362.400

0.000

601-03030  
 

1,497.100

CY  

180.00000 65,232.00362.400

0.00

1885 *REINFORCING STEEL 56,662.000

0.000

602-00000  
 

302,276.000

LB  

0.46000 26,064.5256,662.000

0.00

CAT 122,793.910.00542,721.96CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1890 *FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

55,000.00000 55,000.001.000

0.00

1895 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

1900 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00

CAT 108,800.000.00108,800.00CURRENT AMT0400 $ $ $

$27,636,750.46939,220.08$61,609,799.19$CURRENT AMTPROJECT TOTAL


